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Vendor:
Region/Locality:

Period:

Task Locality
%

Complete
Total
Hours

Hours
this period

Comments

WSP/LEC/Coordination and Testing 23.25
Scheduled and coordinated testing, meeting with 
PSAPs to review maps

Hopewell, Col 
Hts

4.00

Triton Suncom had to retest,  after second test day 
still not deployed Phase II

Colonial Heights 7.00

Testing with ntelos New Kent 5.00 Phase I deployed
Contacted WSP/LEC on status of readness for Phase 

-II
Region 7.25

Information received for all Phase-II testing 
to complete deployment Phase II letters sent 
out to all carriers.

REPORTING 4.00
Prepare State Reports Region 2.00
Review status in database Region 2.00

COST RECOVERY 0.00

TRAINING 0.00

GIS/PLANNING FOR MAPPING 18.00
Petersburg

Met with Charles City to demo CAD and mapping for 
Phase II.

Charles City 9.00
Will try to work with New Kent to allow CC to 
buy off of their mapping display contract 
mapping demo evaluations

Prince George
Prince George in process of awarding 
contract for mapping display

New Kent signed contract for mapping to be instaaled 
in about 6 - 8 weeks

New Kent 6.00 Mapping should be installed in May 04.

Mapping still not installed having GIS problems Hopewell 3.00
GIS working on install for mapping Phase II 
started

PSAP PLANNING 0.00

45.25

All PSAPs receiving Phase I calls
All Phase II assessments are complete
Phase II deployment started for Col Hts and 
Hopewell, 
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New Kent mapping ordered
Phase II letters have been sent out for all PSAPs

0 0
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